18¢-2LL

AVY3IN3O

State of Connecticut

Town of:
Project Description:
Route:

Bureau of Highways

Chart for Determining Number of Contract Days

Various Federal Aid Project No.: N/A Project No.:

Replacement of Highway Signing on [-395
1-395 Length: [-395: 30 Miles

172-387

Operation

Quantity Calendar Days
Start

Organization and Planning

Cross sections

Working Drawings

Order Materials

Foundations Installation and Curing

Installation of Supports and Signs

Winter Shutdown

Removal of Supports

[Miscellaneous & Cleanup

Minimum Equipment Requirements
Sufficient equipment to complete the
work on this project within the number

of calendar days allowed on this chart.
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Date of Letting: Calendar Days Allowed:
Possible Award: Calculated By:

Start of Job:  April 1, 2014 Approved By:

Finish of Job: November 22, 2015

480
JAG
BFS
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